Approved For Release 2005/05/02 : CIA-RDP78B04770A001200010087-4

☐ SECRET ☒ CONFIDENTIAL 02228 ☐ UNCLASSIFIED

file

CONTRACT INSPECTION REPORT

CONTRACT NO. [redacted] TASK NO. 25X1

TO:

DATE: 3 September 1969

INSPECTION REPORT NO. *(If final, so state)*: 7

ESTIMATED COMPLETION DATE: 15 October 1969

NAME OF CONTRACTOR

25X1 [redacted]

TYPE OF COMMODITY OR SERVICE

Prototype Twin Stage On-Line PI Comparator and a Precise Measuring Comparator

THE CONTRACTOR IS ON SCHEDULE ☒ YES ☐ NO

PER CENT OF WORK COMPLETED - 73%

PER CENT OF FUNDS EXPENDED - 76% (as of 27 July 1969)

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO *(If yes, give details on reverse side.)*

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO *(If yes, indicate items, quantity, and cost on reverse side.)*

INCENTIVES

IS THIS AN INCENTIVE CONTRACT ☐ YES ☒ NO

IF YES, CHECK TYPE ☐ COST ☐ AWARD FEE ☐ PERFORMANCE ☐ DELIVERY

NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING
2. ☐ EXCELLENT
3. ☒ VERY GOOD
4. ☐ ABOVE AVERAGE
5. ☐ AVERAGE
6. ☐ MINIMUM ACCEPTABLE
7. ☐ UNSATISFACTORY

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐ CLOSE OUT

☐ OTHER *(Specify)*

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR: 2 September 1969

25X1 [redacted]

DIVISION: TSSG/RED/SDB 25X1

SI [redacted]

Approved For Release 2005/05/02 : CIA-RDP78B04770A001200010087-4

FORM 12-67 1897 USE PREVIOUS EDITION ☐ UNCLASSIFIED ☒ CONFIDENTIAL ☐ SECRET

NGA Review Complete

☐ SECRET ☒ CONFIDENTIAL ☐ UNCLASSIFIED
Approved For Release 2005/05/02 : CIA-RDP78B04770A001200010087-4

NARRATIVE REPORT ☐ INTERIM ☐ FINAL

1. The contractor's progress reports for July and August 1969 have been received.

2. During an inspection visit of 10 July 1969 the following items were noted or accomplished:

25X1 a. The [redacted] Stereo Comparator Head was tested prior to modification and results mutually agreed upon by the technical representative and the contractor. This was done to insure the modifications do not degrade the optical quality of the comparator head beyond that stated in the contract specifications.

b. Discussion of the control panel and desired changes was reviewed. The contractor felt that only a few changes should be made so that an entirely new panel would not be required. The technical representative concurred in this decision.

3. An inspection visit is planned for week of 8 September 1969.

25X1 4. Funds committed to date [redacted] (July 27, 1969) out of a contract 25X1
amount of $[redacted]

Approved For Release 2005/05/02 : CIA-RDP78B04770A001200010087-4
☐ UNCLASSIFIED ☒ CONFIDENTIAL ☐ SECRET